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1. DProject Description:

1

2, Contractual Information:

8.
b.
c.
d.

e,

Target Cost: $81,782.00 Overrun: $19,310.00
Requuest for Procurement Action: U June 196k
Initiation Date: 29 June 1964 ‘

Completion Date: 30 June 1965  Extension: lg 30 August 1965

2) 1h May 1966
Delivereble Items: One (l) engineering model of 300 WPM Morse
. code coder/keyer
One (1) engineering model of 1200 WPM Baudot
code coder/keyer ' '
Three (3) service test models of 300 WPM Morse
code coder/keyer
Three (3) service test models of 1200 WPM
Baudot code-coder/keyer
‘Monthly Reports
) ’ Final Report
- oOne (1) set of reproducible specifications
. and drawings (vellums or sepias) and an
gdditional five copies of each,
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3. Date of Meeting: 10 June 1966
- 4. Place of Meeting: Washington, D. C.
5. Persons Attending:
- Agency Non-Agency . ‘
2xiace . o, I 25X1A5a
6. Contractor's Performance:
— a. On schedule and expected to remsin so: NNo -
. b. Within obligated funds and expected to remain so: BSee Project Status
c. BSatisfactory technical progress: Yes :
- 7. Project Status:
5 ‘An overrun of $22,158.55 is being processed. Five thousand five
‘ — hundred and ninety dollars of this is attributed to additional labor
‘ required to complete the task. The remaining $16,568 is due to over-
head adjustments for 1964 and 1965.
- The second service test model CK-30 was delivered at this meeting.
This unit uses a mylar base tape, rather than the stainless steel tape
25X1C1a1 . . ’
that was used in previous units. |G c-rcars to perform as
25X1C1a1 well as @ and is easier to handle in assembly. This
unit has been Trou emperature and vibration tests, and has passed
satisfactorily. . '25X1A5a
um—
The third CK-30 should be completed by 17 June. [Jjis expecting
to complete the remaining two CK/A—30's by 30 June.
]
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